COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2020

ESTI MATE SUMVARY 17: 21: 46
CONTI D: C22768 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 22768- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 112.5 DAYS TIME ALLOW 136 WORK DAYS
CRAI G RESI DENCY ADA RAMPS PERCENT TIME  82.72 ORI G TI ME ALLON 136 WORK DAYS
PRQJIECT NO. CR300- 248
CRAI G RESI DENCY ADA RAMPS
NAVE OF ROAD: 131B
PRQIECT COUNTI ES: ROUTT MOFFAT
Rl O BLANCO
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 08/ 11/ 2020 DATE TI ME STARTED 07/29/2019
P.O. Box 4768 DATE LET 05/ 16/ 2019 DATE WORK BEGAN 07/ 29/ 2019
DATE AWARDED 05/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/12/2019 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 07/29/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 033, 790. 52 PARTI Cl PATI NG $ 3, 500. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,030, 000.00 NON- PARTI Cl PATI NG 844, 627. 90 134,071.79
PERCENT COVPLETE: 82. 04% TOTAL EARNI NGS 848, 127. 90 134,071.79
FUNDS AVAI LABLE: $ 185, 662. 62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 848, 127. 90 134, 071. 79
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 15, 450. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 832, 677. 90 134, 071. 79
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 832, 677. 90 134, 071. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;; 77777 173:1,70771.775 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQJECT: CR300- 248 ESTI MATE NO 0008 17: 21: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 013B (Craig)

0005 202-00200 *Renoval of Sidewal k 189. 000 132. 980
534 56. 020 1,232.44
22.00000 189. 000 4,158. 00
0010 202-00203 *Renoval of Curb and Cutter 326. 000 240. 470
LF 85. 530 769. 77
9. 00000 326. 000 2,934.00
0015 202-00210 *Renpval of Concrete Pavenent 8. 060 8. 060
SY 0. 000 0. 00
32. 00000 8. 060 257.92
0020 202-00220 *Renoval of Asphalt Mat 14. 000 2.930
sy 7.500 225.00
30. 00000 10. 430 312. 90
0025 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0030 202-00827 *Renmpval of Pull Box 3.000 0. 000
EACH 3. 000 900. 00
300. 00000 3. 000 900. 00
0035 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0045 203-02330 Laborer 5. 000 0. 000
HOUR 5. 000 225.00
45. 00000 5. 000 225.00
0050 208-00090 Erosion Control (Curb Ranp) 20. 000 0. 000
EACH 20. 000 200. 00
10. 00000 20. 000 200. 00
0055 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0060 210-00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0065 210-00860 *Reset Pedestrian Push Button 5. 000 0. 000
EACH 5. 000 2,100. 00
420. 00000 5. 000 2, 100. 00
0070 210-01700 Reset Sprinkl er Head 12. 000 9. 000
EACH 0. 000 0.00
100. 00000 9. 000 900. 00
0075 212-00050 Sod 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 213-00067 Rock Miul ch (Weed Free) 10. 000 0. 000
SF 0. 000 0.00
5. 00000 0. 000 0. 00
0085 304- 06000 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0.00
0090 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 20. 000 8. 060
5% 0. 000 0.00
95. 00000 8. 060 765. 70
0095 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0.00
0100 608- 00000 *Concrete Sidewal k 32. 000 15. 750
5% 16. 250 910. 00
56. 00000 32.000 1, 792. 00
0105 608-00010 *Concrete Curb Ranp 286. 000 212. 460
SY 73. 540 9, 266. 04
126. 00000 286. 000 36, 036. 00
0110 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0.00

50. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0115 609-21020 *Curb and CGutter Type 2 (Section Il-B) 76.000 55. 800
LF 20. 200 747. 40
37. 00000 76. 000 2,812.00
0120 613-07001 *Type One Pull Box 3. 000 1. 000
EACH 1. 000 700. 00
700. 00000 2.000 1, 400. 00
0125 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0130 622-00270 Bol I ard 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0135 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
7,500. 00000 0.500 3, 750. 00
0140 626- 00000 Mobi I i zati on 1. 000 0.722
LS 0. 000 0. 00
125, 374. 00000 0.722 90, 520. 03
0145 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0150 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
13. 00000 0. 000 0.00
0155 629-01065 *Survey Monument (Type 5S) 1. 000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0160 630- 00000 Fl aggi ng 750. 000 489. 500
HOUR 143. 750 2,875.00
20. 00000 633. 250 12, 665. 00
0165 630-00007 Traffic Control Inspection 31. 000 31.000
DAY 0. 000 0. 00

300. 00000 31. 000 9, 300. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70011

C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON
22768-BI D
CR300- 248 ESTI MATE NO 0008
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
013B (Craig)
Traffic Control Managenent 19. 000
DAY
1, 400. 00000
Barricade (Type 3 MA) (Tenporary) 0. 000
EACH
5. 00000
Pedestrian Barricade (ADA) 400. 000
LF
30. 00000
Construction Traffic Sign (Panel 12. 000
EACH
5. 00000
Construction Traffic Sign (Panel 24.000
EACH
5. 00000
Portabl e Message Sign Panel 3. 000
EACH
4, 000. 00000
Advance Warning Flashing or Sequencing Arrow Panel (B 2.000
Type)
EACH
250. 00000
Traffic Cone 150. 000
EACH
1. 00000
St ackabl e Vertical Panels 125. 000
EACH
30. 00000
F/ A M nor Contract Revisions 0. 000
FA
1. 00000
F/ A Partnering 1, 625. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

200. 000
160. 000
360. 000

6. 000
4. 800
10. 800

12. 000
9. 600
21.600

1.500
1. 200
2.700

1. 000
0. 800
1.800

26. 000
20. 800
46. 800

62. 500
50. 000
112. 500

0. 000
0. 000
0. 000

1, 625. 000
0. 000
1, 625. 000

Page 5

ESTI MATE RUN 08/ 19/ 2020

4,800

24.

48.

4,800

200.

20.

1, 500.

.00

.00

00

00

00

.00

.00

17:21: 46

AMOUNT

26, 600

10, 800

54.

108.

10, 800

450.

46.

3,375

1, 625.

00

.00

00

00

00

00

00

80

00

.00

00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0225 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200  CURRENT AMI $  295,578.92 $ 33,143.45$% 244, 487.35
CAT NO0201 040A (Craig)

0230 202-00010 *Renoval of Tree 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0235 202-00200 *Renoval of Sidewal k 414. 000 413. 550
Sy 0. 450 9. 90
22. 00000 414. 000 9, 108. 00
0240 202-00203 *Renmoval of Curb and Gutter 1, 377. 000 1,371. 950
LF 5. 050 45. 45
9. 00000 1,377.000 12, 393. 00
0245 202-00210 *Renpbval of Concrete Pavement 60. 000 59. 740
Sy 0. 260 8.32
32. 00000 60. 000 1,920. 00
0250 202-00220 *Rermoval of Asphalt Mat 85. 400 84. 150
5% 1. 250 37.50
30. 00000 85. 400 2,562. 00
0255 202-00827 Renoval of Pull Box 2. 000 0. 000
EACH 2.000 600. 00
300. 00000 2.000 600. 00
0260 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0265 208- 00090 Erosion Control (Curb Ranp) 52. 000 52. 000
EACH 0. 000 0.00
10. 00000 52. 000 520. 00
0270 210-00810 Reset Ground Sign 20. 000 19. 000
EACH 1. 000 150. 00

150. 00000 20. 000 3, 000. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (Craig)

0275 210-01000 Reset Fence 25. 000 25.000
LF 0. 000 0. 00
20. 00000 25. 000 500. 00
0280 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 17. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0285 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0290 403-00721 Hot M x Asphalt (Patching) (Asphalt) 17. 000 2. 760
SY 0. 000 0. 00
95. 00000 2.760 262. 20
0295 412-00600 *Concrete Pavenent (6 Inch) 64. 000 58. 470
SY 0. 000 0. 00
85. 00000 58. 470 4, 969. 95
0300 608-00000 *Concrete Sidewal k 67.000 66. 520
sy 0. 480 26. 88
56. 00000 67.000 3,752.00
0305 608-00010 *Concrete Curb Ranmp 1, 011. 000 941. 890
SY 69. 110 8,707.86
126. 00000 1,011. 000 127, 386. 00
0310 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0315 609-21020 *Curb and Gutter Type 2 (Section II-B) 95. 720 95. 720
LF 0. 000 0. 00
37. 00000 95. 720 3,541.64
0320 613-07001 *Type One Pull Box 4.000 4. 000
EACH 0. 000 0. 00
700. 00000 4.000 2,800.00
0325 627-30411 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (Craig)

0330 629-01065 *Survey Monument (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0335 630- 00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0340 630-00012 Traffic Control Managenent 27.000 27.000
DAY 0. 000 0. 00
1, 400. 00000 27.000 37,800. 00
CAT 0201 CURRENT AMT $ 223,187.64 % 9,585.91% 218,214.79

CAT NO0202 040Z (Craig)

0345 202-00200 *Renmoval of Sidewal k 630. 000 395. 080
sy 234.920 5,168. 24
22.00000 630. 000 13, 860. 00
0350 202-00203 *Renpval of Curb and Qutter 931. 000 99. 800
LF 831. 200 7,480. 80
9. 00000 931. 000 8,379.00
0355 202-00210 *Renmoval of Concrete Pavenent 5. 000 4. 650
SY 0. 000 0. 00
32. 00000 4. 650 148. 80
0360 202-00220 *Renoval of Asphalt Mat 25. 000 6. 180
Sy 18. 820 564. 60
30. 00000 25. 000 750. 00
0365 202-00827 Renoval of Pull Box 2.000 0. 000
EACH 2.000 600. 00
300. 00000 2.000 600. 00
0370 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0375 208-00090 Erosi on Control (Curb Ranp) 45. 000 24.000
EACH 18. 000 180. 00

10. 00000 42.000 420. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  040Z (Craig)

0380 210-00810 Reset Ground Sign 9. 000 2.000
EACH 4.000 600. 00
150. 00000 6. 000 900. 00
0385 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 49. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0390 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0395 403-00721 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0.00
0400 412-00600 *Concrete Pavenent (6 Inch) 72.000 48. 300
SY 23.700 2,014.50
85. 00000 72.000 6,120. 00
0405 608-00000 *Concrete Sidewal k 79. 000 70. 040
SY 8. 960 501.76
56. 00000 79. 000 4,424.00
0410 608-00010 *Concrete Curb Ramp 763. 000 411. 960
Sy 351. 040 44,231.04
126. 00000 763. 000 96, 138. 00
0415 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0420 609-21020 *Curb and CGutter Type 2 (Section |I-B) 134. 000 104. 230
LF 29.770 1,101. 49
37. 00000 134. 000 4, 958. 00
0425 613-07001 Type One Pull Box 1. 000 0. 000
EACH 1. 000 700. 00
700. 00000 1.000 700. 00
0430 629-01065 *Survey Monument (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00

965. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  040Z (Craig)

0435 630-00007 Traffic Control Inspection 21.000 11. 000
DAY 10. 000 3, 000. 00
300. 00000 21.000 6, 300. 00
0440 630-00012 Traffic Control Managenent 41. 000 23. 000
DAY 18. 000 25, 200. 00
1, 400. 00000 41. 000 57, 400. 00

CAT 0202 CURRENT AMI $ 207,1190.00%  91,342.43$ 201, 097. 80
CAT NO0203  040A (Hayden)

0445 202-00200 Renoval of Sidewal k 435. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0450 202-00203 Renoval of Curb and Cutter 662. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
0455 202- 00210 Renoval of Concrete Pavenent 56. 000 0. 000
5% 0. 000 0. 00
32. 00000 0. 000 0. 00
0460 202-00220 Renoval of Asphalt Mat 15. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0465 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0470 203-01597 Pot hol i ng 3. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0475 208- 00090 Erosion Control (Curb Ranp) 42.000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0480 210-01700 Reset Sprinkl er Head 6. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203  040A (Hayden)

0485 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 33. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0490 212-00050 Sod 135. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0495 304-06000 *Aggr egat e Base Course (Cl ass 6) 14.720 14.720
TON 0. 000 0. 00
43. 00000 14. 720 632. 96
0500 403-00721 Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0.00
0505 412-00600 Concrete Pavenent (6 Inch) 44. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 608-00000 Concrete Sidewal k 144. 000 0. 000
5% 0. 000 0. 00
56. 00000 0. 000 0.00
0515 608-00010  Concrete Curb Ranp 496. 000 0. 000
Sy 0. 000 0. 00
126. 00000 0. 000 0. 00
0520 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0525 609-21020 Curb and Gutter Type 2 (Section I1-B) 131. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0530 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
13. 00000 0. 000 0.00
0535 629-01065 *Survey Monument (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00

965. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203  040A (Hayden)

0540 630-00007 Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0545 630- 00012 Traffic Control Managenent 13. 000 0. 000
DAY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
CAT 0203 CURRENT AMT $ 124,209.96 $ 0.00% 632. 96

CAT NO0204 064A (Rangel y)

0550 202- 00200 *Renoval of Sidewal k 508. 000 508. 000
Sy 0. 000 0.00
22.00000 508. 000 11, 176. 00
0555 202-00203 *Rermoval of Curb and Gutter 1, 058. 000 1, 058. 000
LF 0. 000 0. 00
9. 00000 1, 058. 000 9,522. 00
0560 202-00210 *Renpbval of Concrete Pavement 162. 000 162. 000
Sy 0. 000 0.00
32. 00000 162. 000 5,184.00
0565 203-01597 *Pot hol i ng 3.000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0570 208-00090 Erosion Control (Curb Ranp) 38. 000 38. 000
EACH 0. 000 0.00
10. 00000 38. 000 380. 00
0575 210-00810 Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0580 210-01700 Reset Sprinkl er Head 4.000 4.000
EACH 0. 000 0.00
100. 00000 4.000 400. 00
0585 210- 04050 Adj ust Val ve Box 3.000 3. 000
EACH 0. 000 0. 00

450. 00000 3. 000 1, 350. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 22768-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT CR300- 248 ESTI MATE NO 0008 17:21: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0204 064A (Rangely)
0590 212-00050  Sod 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0595 412-00600 *Concrete Pavenent (6 Inch) 79. 000 79. 000
SY 0. 000 0. 00
85. 00000 79. 000 6, 715. 00
0600 514-00100 Hand Rail 21.000 21.000
LF 0. 000 0. 00
50. 00000 21.000 1, 050. 00
0605 608-00000 *Concrete Sidewal k 159. 000 159. 000
SY 0. 000 0. 00
56. 00000 159. 000 8, 904. 00
0610 608-00010 *Concrete Curb Ramp 606. 000 606. 000
Sy 0. 000 0. 00
126. 00000 606. 000 76, 356. 00
0615 609-21020 *Curb and CGutter Type 2 (Section Il-B) 304. 000 304. 000
LF 0. 000 0. 00
37. 00000 304. 000 11, 248. 00
0620 629-01065 *Survey Monument (Type 5S) 4.000 4.000
EACH 0. 000 0. 00
965. 00000 4. 000 3, 860. 00
0625 630- 00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0630 630-00012 Traffic Control Managenent 26. 000 26. 000
DAY 0. 000 0. 00
1, 400. 00000 26. 000 36, 400. 00
CAT 0204 CURRENT AMT ¢  180,195.00$ 0.00% 180, 195.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0635 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3,500. 00
CAT 0400 CURRENT AMT $ 3,500.00 % 0.00% 3, 500. 00
PROJECT TOTAL CURRENT AMI $ 1,033,790.52$% 134,071.79 % 848, 127. 90



